SAS Superstructure Run date 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 4:25PM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 428 Const C'al'endar Day: 474 D.ate: 21-Sep-201?f Satu'rday 04_;;:%%2":;13.9
Inspector Name: Soheilifard, Saman Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:30am  02:00 pm Break: 00:30 Over Time: 06:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 11-Jan-14 Status: Approved
Weather
Temperature 7 AM 50 - 60 12 PM 50 -60 4PM
Precipitation none Condition Rain
Working Day If no, explain:
Diary: Dispute
CCO # 98
Saturday, Sep 21st, 2013 .
Note: Sami Daouk, a fellow CT inspector concentrates on the structural items at the job site, while | am
responsible for tending to the inspection of the painting and welding operations. Reflected on this daily
report; however, is the entire work force at the Tower base, including the crews watched by Sami Daouk.
Please refer to Sami Daouk’s report for all the details regarding the installation of the Ring-beam and other
structural steel work.
CCO #98
Certified Coating
Tony K., Luis, Rafael, Beto, and Ricardo were at the site taking down the scaffold they had set up on the
East side of the Tower, covering the S. E., East, and the N. E. sides of the Tower. The blasting/painting
was completed yesterday during Laraine Wo0’s inspection day.
John, ABF Superintendent, told me that he intends to remove the last remaining scaffolding (top of footing
to El. 9.0m) on the West side as soon as CCC finishes the removal of scaffolding on the East side (9.0m to
13.0m). “l want to fit test the last skirt plate, and as such CCC has only until Monday to finish off work at
this location” he continued. | told him that there are locations on the ring beam that have not been
addressed, yet and it would behoove CCC/ABF to repair these rust locations while the scaffolding has not
been removed. Moreover, | showed him the rust spots that had been marked while the skirt was at Pier 7
and had not been repaired over the past few weeks. This is on the inner flange of the skirt component that
is on the N. W. of the Tower and will not be easily accessible when the last piece on the West side is
installed. | had shown these large rust spots to Dan McNichol on the first day | was assigned to this
location (about two weeks ago) and nothing has been done on them, yet. John talked to Tony K. and
directed him to address my concerns.
At about 9:00, a light drizzle came down halting the welding temporarily. But, Rafael who was using a
power tool to remove rust at the locations | had pointed out, continued with his work. The drizzle did stop
for a short while only to return at about 10:00 in the form of heavy rain. Rafael was still grinding away
when | turned to Tony and suggested that he should stop work as he will not be able to paint the locations
he is grinding and that he shall remove the rust that will re-appear on these surfaces. He readily accepted
the suggestion and called off the power tooling operation. At this time, Ricardo, Beto, and Luis had
removed the scaffolding on the East side and the N. E. corner of the Tower and joined Tony and Rafael in
walking off the footing.
Welding
In the meantime, the intermittent drizzle had the welding operation in a stop and go mode. The welding
would seize and the welders would grind instead. At this time, welding was interrupted on joints #154 West
shaft (run by Kit) and #157 East shaft (run by Rick Claiborne). At about 10:25, while everyone had taken
cover inside conexes and awaiting direction from the Superintendents to halt work due to heavier
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downpour, | saw that R. Claiborne is welding at joint # 157. | put Simon and Joe (QAs) on notice and
Simon and | walked to the footing to meet with Tony (QC). He indicated that the joint Rick was welding is
not wet and Rick showed us his helmet which was surprisingly dry! Inspecting the joint from the outside,
Simon & | both agreed with Tony. Then | inspected the weld and the joint from the inside and again found
the joint and the weld dry. All around the weld on adjacent flanges water was running down the steel, but
this particular seam was peculiarly immune to precipitation! At any rate, Tony aid that the welding is called
off and all folks were to leave the job site by 11:00. On the North side, weld at joint #154 North shaft was
completed at 8:30(run by Mah) and he had been busy grinding this weld since he completed the weld. Kit
did stop welding on #154 West shaft due to rain and at this time he had only welded the bottom 2’ of this
joint.

The following is a rundown on the welding progress on the skirts with 1 of 12 plates not erected, yet.
1.Joint #157 N. Shaft: MT/VT ok on 9/20/13;

2.Joint #154 N. Shaft: Welding Complete on 9/21 (at 8:30AM); Mah began grinding before the rain halted
work;

3.Joint # 154 W. Shaft: Welding/Grinding underway until rain halted operation (top 20” and bottom 24°);
4. Joint # 157 W. Shaft: MT/VT ok 9/20/13;

5.Joint #153 S. Shaft: Complete welding on 9/17/13;

6.Joint #153 E. shaft: Complete Welding on 9/20/13;

7.Joint #157 E. shaft: Underway by Claiborne and stopped due to rain;

8.Joint #156 E. Shaft: MT/VT ok 9/21/13;

9.Joint #156 N. shaft: MT/VT ok 9/20/13;

Therefore, 7 of 10 joints available for welding are complete at this time.

Note

It shall be mentioned that the hours reflected in this report as it pertains to the CCC crew and the Ringer
Barge and its 3-man crew, are only indicative of the hours they were present at the job site. It does not by
any means indicate the hours that they worked. The details of the actual number of hours that the workers
performed are enumerated in the body of this report, already.

| have attached a few photos of the work | inspected today.

04-0120F4 Bid Iltem: 081 0-000-000.081 CLEAN AND PAINT CABLE SYSTEM
CERTIFIED COATINGS COMPANY

CCO-079 Bid Iltem: 001 T-MEP-ALS.079 Tower Base MEP
CERTIFIED COATINGS COMPANY

CCO-079 Bid Item: 001 T-MEP-ALS.079 Tower Base MEP
AMERICAN BRIDGE/FLUOR, A JV

CCO0-098 Bid ltem: 001 T-TSD-ALS.098 Tower Skirt Details
CERTIFIED COATINGS COMPANY

Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY

Painter APP RAFAEL SERANO 0.00 3.00 0.00 3.00 []
Painter JNM RICARDO PASSILA 0.00 3.00 0.00 3.00 []
Painter JNM LUIS PANIAGUA 0.00 3.00 0.00 3.00 []
Painter APP EDILBERTO LEON 0.00 3.00 0.00 3.00 []
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Painter FOR TONY KATRONES 0.00 3.00 0.00 3.00 D
CCO-098 Bid Item: 001 T-TSD-ALS.098 Tower Skirt Details
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM GUANG YU LI 0.00 4.00 0.00 4.00 D
Welder JNM Kit Louchaney 0.00 4.00 0.00 4.00 []
Ironworker JNM MAN CHUN MA 0.00 4.00 0.00 4.00 D
Ironworker JNM RICK CLAYBORN 0.00 4.00 0.00 4.00 |:|
CCO-298 Bid Item: 001 0-RHB-EFA.298 IERBYS Rehabilitation
CERTIFIED COATINGS COMPANY
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